



Proposal

Executing the plan on a page

ENGAGEMENT	Tap That Brewery – marketing strategy and execution
STATUS	Draft v02 – client-facing, with proposed investment
AUDIENCE	Justin Mistry and Chris Smith, Tap That Brewery
DATE	16 September 2026
SUPERSEDES	Proposal v01, 28 August 2026
PREPARED BY	Jewell Projects

Purpose

This proposal sets out the work Jewell Projects will do with Tap That Brewery over the next twelve months, and what it costs. It replaces the August proposal, which was written before the Pivot was presented on 15 September and before your own plan on a page arrived the following day. Everything in it now runs on your plan: your north star, your horizons, your priorities. Where we recommend something you have not yet adopted, it is marked as our recommendation.

Where You Are

Three weeks ago the diagnosis was that you did not have a strategy problem, you had an execution problem. That still holds, and the catch-up on 15 September sharpened it. The refill business is at MVP with 96 to 113 active customers reached without a marketing push. 56% of them bought their system somewhere else and switched to you anyway. The Tap Room makes money on events and functions and loses it as a walk-in venue. Meta ads are finally working and there is nowhere to send the traffic. The website, POS and CRM do not talk to each other, so every campaign is set up to underperform before it launches.

Your own plan, received on 16 September, puts the north star where it belongs:

1,000 active keg refillers across the Gold Coast, Brisbane and Northern Rivers by

year three, with **250 by March 2027**. Not systems in the market, refillers. A system that is not refilling is worth nothing. Every activity below is tested against whether it moves that number.

Your five priorities, in your words: find every existing keg system owner and switch them; website upgrade plus SEM; JVPs, referral partners and an internal referral programme; taproom traffic from local business, functions and ticketed music; wholesale. This proposal is built around those five, plus the foundations they all depend on.

What We Are Proposing

Discover and Design are substantially done. The Discovery pack, the Pivot deck and the five-sheet plan on a page are delivered and in your hands. What is missing is the same thing it was in August: hands. One marketer at roughly seventy per cent capacity cannot run a switcher campaign, a referral programme, an events calendar, a wholesale pipeline and a CRM build at once, and Chris is trapped in production.

So this is a Deploy proposal. Jewell Projects becomes the delivery capacity around Harry for the next twelve months: we build, launch and run the activities below, to your plan, on your horizons, reporting one set of four numbers monthly. You keep every decision. We do the work between decisions.

The real constraint in this business is hands, not ideas. We said that in August. Nothing since has changed it.

The Work, by Workstream

Seven workstreams. The first is the foundation the other six sit on. Each activity carries the horizon from your own plan on a page: 30 days to mid-October, three months to mid-December, six months to March 2027, one year to September 2027.

1. Connect the system

Nothing else compounds until this is done. Spending more on ads before it is fixed buys traffic the business cannot catch.

Activity	What we deliver	When
Website upgrade	Rebuild around a buy path for systems and refills, with proof above the fold: the Crafted Brewers' Choice award, fits-any-system, no CO2, strong reviews.	3 months

Activity	What we deliver	When
	About, FAQ and awards pages so both people and AI search can read it. Category language of its own rather than “commercial brewer”.	
SEM	Search campaigns on the category nobody on the Gold Coast owns: beer at home, keg refills, keg systems. Budget and structure agreed with you; run by us; reported monthly.	3 months
GoTab and Fishbowl transition	Support the POS and inventory move so that every sale writes back to the customer record. We do not run the transition; we make sure the CRM and the website are ready for it and that nothing is built twice.	3 months
Trigger-based CRM	Replace the blanket 90-day SMS with reminders timed to each customer’s own consumption. Segments for owners who bought elsewhere, lapsed-forgot, lapsed-cutting-back and never-owned. A re-engagement flow for lapsed customers, split by reason once the CRM can tell us which.	3 months
Meta Ads budget breakdown	Confirmed split across switcher, giveaway, destination and retargeting, with a landing page for each rather than a home page for all.	30 days
One monthly report	Four numbers, one page: keg system sales, active keg refillers, wholesale accounts, and the lapse rate. Active refiller defined once, before the first report.	30 days, then monthly

2. Switch the owners who already have a system

Your number one, and ours. These people have already overcome every objection. They just buy their beer somewhere else.

Activity	What we deliver	When
Harvey Norman	Gift-with-purchase or first-keg-free tied	3 months

Activity	What we deliver	When
	to keg system sales, at franchisee level. We hold contacts into Harvey Norman franchisees and a contact who has installed for Harvey Norman, JB Hi-Fi and The Good Guys at scale. The Bunnings-installer model: they sell the hardware, Tap That is the named first call for what goes in it.	
Kegland, corny keg and Benchy	Buy or partner for the owner databases. Formalise the Benchy partnership. A voucher for a Tap That refill in the box.	3 months
Switcher campaign	One offer, one message, one landing page: "You already have the hardware. We are the beer. First keg on us." Run across Meta, search and the CRM.	3 months
Lease-to-buy and delivery	Your launch items. We build the offer page, the CRM flow and the launch creative for lease-to-buy systems and the keg delivery service.	3 months

3. Referrals, JVPs and ambassadors

Your priority three and your one-year marker: referrals, JVPs and online driving the majority of system sales.

Activity	What we deliver	When
Referral programme and Bring a Mate	Design, mechanics, CRM automation and creative. Referral is already 18% of acquisition and fewer than half the base knows a keg-system reward exists. Fixing that is the cheapest campaign on this list.	3 months
JVP and referral partner programme	The list, the offer, the outreach and the follow-up, run from the CRM. Starts with the contacts already named: Mark's two wedding venues, the Zip water network, Never Quit, and the tour operators.	3 months, ongoing
UGC and brand ambassador content	A content programme with your named ambassadors, Kurt, Troy, Mitch, Aden and Ash: the brief, the shoot plan, the	3 months

Activity	What we deliver	When
	release schedule, the rights. Ready to deploy within three months.	

4. The Tap Room as a destination

Your priority four. Local business, functions and ticketed music. The shape decision is yours; the programme below works under any of the three, and grows the room the way you want it grown.

Activity	What we deliver	When
Oktoberfest and the keg system giveaway	The first dated event. Campaign, artwork, entry mechanics that feed the CRM, and the follow-up sequence that turns a thousand entries into system sales over the three-month buying cycle.	30 days
Local business programme	Lunch and after-work trade from the industrial area: the offer, the outreach list, the collateral.	3 months
Ticketed music and events calendar	A replicable calendar of ticketed events and collaborations, with the promotion built once and reused. Your one-year marker is a replicable events and promotions calendar; this is it.	3 months, then quarterly
Tours and tastings	Get onto the circuit: profiles updated with every operator, the award and the bus parking sold as the reasons to stop here, and a booking widget for Urban Legends so operators stop coordinating venue by venue.	3 months
Weddings and functions	The hens-and-bucks-to-wedding programme: tasting session, signature brew, reception supply, take-home sample. PR to planners, starting with Mark's roughly 300 weddings a year.	6 months
Party rental and membership	Rethink party rental so a minimum keg guarantee replaces the \$75 hire barrier. Redesign membership so one programme serves the refill business rather than two programmes serving	6 months

Activity	What we deliver	When
	two shapes.	

5. Wholesale as a function

Bars have approached you and it has not converted. That is not a demand problem. It is the absence of follow-up, and about twelve touch points before a venue buys beer.

Activity	What we deliver	When
Structure and KPIs	Targets, pipeline stages and reporting in the CRM, so the function exists before the person does. A one-page brief for the next hire, whichever way the brewer-versus-wholesale call goes.	3 months
Venue outreach programme	Event venues, niched venues and sporting clubs: the list, the offer, the twelve-touch sequence, run from the CRM until a hire takes it over.	3 months, ongoing
Club and venue offers	Club-branded kegs, season minimum guarantees, and rigs that move from footy to cricket. A packaged offer that works alongside duopoly contracts rather than against them.	6 months

6. Brand, range and proof

The brand is not being rebuilt. It is being sharpened around one enemy, overpriced pubs, and one line, yours: every household in Australia deserves beer on tap.

Activity	What we deliver	When
Key messaging by target market	Your 30-day item. One page per segment: what we say, what we prove, what we ask. Built on \$2.55 a schooner against \$12 at the pub.	30 days
Customer journey mapped	Your 30-day item. From first contact to first refill to reorder, with the CRM trigger at each step.	30 days
Proof assets	The Crafted award, the reviews, fits-any-system and no CO2, produced for	3 months

Activity	What we deliver	When
	the website, the venue, the tap decals and social. Owned already, barely used.	
Designing for her	A product and design brief, not a campaign: the range, the RTD, the hydration and light story, and a system that sits in eyesight at home. Wellness influencer collaborations as the first proof.	6 months
Range and heroes	Support the cut to hero brews with the product marketing behind them: social proof cues at the point of sale, most popular, award winner, what to eat with it.	6 months
Campaign artwork	Four event flyers are built. Next: Oktoberfest, the switcher campaign, the referral programme, the ambassador content, and everything the calendar needs, in Tap That's own format.	Ongoing

7. Governance

Activity	What we deliver	When
Meeting rhythm	Your 30-day item. A weekly 30 minutes with Harry and Justin, a monthly hour with both founders against the four numbers, and a review at each rung of your ladder.	30 days, ongoing
Who does what	The responsibility matrix on the Activation sheet, agreed and dated, so nothing sits with everybody.	30 days
Reviews on your ladder	Mid-October, mid-December, March 2027, September 2027. Every review asks first whether active refillers moved.	As dated

The First 30 Days

Your own 30-day list is the first sprint. We work it with you rather than around you.

1. **The shape decision.** Taproom selling kegs, showroom selling beers, or event space doing both. Our recommendation stays on the table: pause walk-in

trade and point the room at destination demand. Your call, and everything below works under any answer.

2. **Residential versus commercial.** Where the energy goes. The refill data can answer this in a week once the CRM can be read.
3. **Key messaging and the customer journey.** Delivered by us, signed by you.
4. **KPIs and the meeting rhythm.** Four numbers, one definition of active refiller, one weekly and one monthly meeting.
5. **External support versus in-house.** This proposal is the answer to that question. What we do, what Harry does, what waits for the hire.
6. **Ambassadors named, Oktoberfest run.** The giveaway mechanics feed the CRM from day one.
7. **Settle \$2.55.** One per-schooner figure on the live ad and on every piece of collateral, and the other sets of maths retired.

Timeline, on Your Ladder

Horizon	What is true at the end of it
30 days – mid-October	Shape decided. Messaging and journey signed. KPIs, definitions and meeting rhythm set. Oktoberfest run, giveaway entries in the CRM. \$2.55 on the ad.
3 months – mid-December	Website and SEM live. GoTab and Fishbowl connected, CRM triggers replacing the 90-day SMS. Lease-to-buy and delivery launched. Harvey Norman and Kegland conversations open. Referral programme and Bring a Mate live. Ambassador content deploying. Wholesale pipeline in the CRM. Next hire decided.
6 months – March 2027	250 active keg refillers. Wedding and functions programme selling. Membership redesigned. Designing-for-her brief in market. Career pathways for Chris and Harry defined.
1 year – September 2027	Referrals, JVPs and online driving most system sales. Replicable events calendar running. Cashflow positive, Justin on a wage.

– The longer horizons on your plan, 1,000 refillers and proprietary system supply at three years, expansion and a production facility at five, an exit at ten to twelve, are on the summary sheet. This proposal covers the first year of the climb.

Ways of Working

- **Christy runs it.** Christy Kilmartin leads the engagement for Jewell Projects: strategy, direction, and the call on what gets built next. Your first call on anything.
- **Harry executes.** Harry is the operator inside Tap That. Everything we design is built to be run from that seat, and the day-to-day sits with him.
- **Weekly with Harry and Justin.** Thirty minutes: progress, blockers, what we need next. Both of you in the room, so direction and execution do not drift apart between meetings.
- **Monthly against the numbers.** One hour with both founders on the four numbers. Decisions taken in the room and recorded.
- **Reviews on your ladder.** Mid-October, mid-December, March, September. A written review at each, and a stop-or-continue conversation at each.
- **One source of truth.** Everything lives in the shared engagement folder and on the plan on a page. Nothing important travels only by text.
- **Sign-off.** One named person on your side, our suggestion is Justin with Chris consulted on brand and product, approves messaging, offers and anything that goes to market.

What We Need From You

Input	Why, and when
The shape decision	Everything on the Business sheet follows from it. Within 30 days.
One definition of active keg refiller	Before the first monthly report, or the number gets argued about instead of acted on.
\$2.55 as the per-schooner figure	Confirmed as the number on the live ad, and the other maths retired. Within 30 days.
GoTab and Fishbowl timeline	It sequences the CRM build. Before the three-month sprint starts.
Introductions	Kurt, Troy, Mitch, Aden and Ash; Mark's venues; the Kegland and Benchy contacts. As the workstreams open.
The breakeven period	Your one-page plan gives about \$50k without saying per month or per year. One line back.

Input	Why, and when
A named sign-off holder	One signature that closes each checkpoint. At kick-off.

Investment and Terms

Two options. Both run on the same plan and the same rhythm. All figures are Australian dollars, exclude GST, and include project management and administration. Ad spend is paid by Tap That directly to Meta and Google.

The basis	
Discover and Design, already delivered	The Discovery pack, the Pivot, the plan on a page and four event flyers. Rack value \$20,000. Charged at \$4,995, payable on acceptance of either option.
The rates behind every figure below	Client Director \$1,500 a day. Client Manager \$1,250 a day.

Option A – the ninety-day sprint

Line	Fee
Foundation builds	Website rebuild with the buy path and proof pages; SEM set-up; trigger-based CRM with segments; three campaign landing pages. \$9,250
Programme design	Switcher offer and the partner approach; referral programme and Bring a Mate; wholesale structure, pipeline and hire brief; key messaging and the customer journey; Oktoberfest and the giveaway campaign. \$8,500
Running the sprint, three months	SEM and Meta management; JVP, partner and wholesale outreach; content and campaign artwork; the weekly and monthly rhythm and the report. \$3,250 a month, \$9,750
Option A total	\$27,500 + GST

Payment: 50% on acceptance, 50% at the mid-December review. Stop or continue at that review.

Option B – twelve months

Line	Fee
Everything in Option A	Delivered in the first three months. Included.
Months four to twelve	The weddings and functions programme; membership redesign; the designing-for-her brief; range and hero product marketing; club and venue offers; the events calendar; SEM, outreach, content and artwork continuing; the reviews at March and September. Included.
Option B total	\$5,500 a month, \$66,000 + GST over twelve months

Payment: monthly in advance. Minimum three months, then stop at any review with a month's notice.

What it has to earn

Option A is \$9,167 a month for three months with no commitment beyond it.

Option B is \$5,500 a month with the builds spread across the year. An active refill customer is worth about \$2,400 a year at roughly \$200 a month. Option B pays for itself at 28 additional active refillers held for a year. Your own six-month target adds about 145.

Not included	
Media spend	Billed directly by Meta and Google. Management of spend above \$5,000 a month at 10% of the excess.
Photography and video	\$1,250 a day, quoted per shoot.
The Urban Legends booking widget	Scoped separately once the operator agrees to carry it.
Third-party software and print	GoTab, Fishbowl, any booking tool licence, and print runs.

– These figures are proposed on the rates Jewell Projects charges today and on what this business can carry while it is not yet cashflow positive. They are not the value of the work at rack; that is closer to double.

Decisions This Proposal Needs

1. Which option, A or B.
2. Who signs for Tap That Brewery.

3. A start date. We propose the week of 21 September, so the 30-day sprint lands before the end of October and Oktoberfest is inside it.

Sign-off

Accepted for Tap That Brewery	Name: _____ Signature: _____ _____ Date: _____
For Jewell Projects	Name: Clent Jewell Signature: _____ _____ Date: _____

Appendix A – What Is Already Delivered

All of the following exist, are in the shared folder, and are the basis for this proposal.

- **The Discovery pack.** Audience, competitors, offers, economics and the six priority problems, with the census worked through it.
- **The Pivot.** Eighteen slides presented on 15 September: six findings, ten moves, the collateral, the small fixes and the scope.
- **The plan on a page.** Five A3 sheets, v02, reworked on 16 September around your own plan: the summary, business, brand, sales and marketing, activation. Editable PowerPoint and print master.
- **Four event flyers.** Weddings, bucks and hens, work functions, tours and tastings. Print-ready A4 in Tap That's own format, in two image sets.
- **The catch-up transcript.** Verbatim, filed, and the reference where anything above is in question.