

Executing the plan on a page.

Marketing strategy and execution. Twelve months.

PART 01

Where you are.

The diagnosis, and what the catch-up settled.

You do not have a strategy problem. You have an execution problem.

Three weeks on, that still holds. The refill business reached 96 to 113 active customers without a marketing push. Meta ads are working and there is nowhere to send the traffic. The website, POS and CRM do not talk to each other, so every campaign underperforms before it launches.

The constraint is hands, not ideas. We said that in August. Nothing since has changed it.

WHERE YOU START FROM

Six numbers the plan runs on.

THE NUMBER	WHAT IT IS
96 to 113	Active refill customers, reached with no marketing push
56%	Of them bought their system somewhere else and switched anyway
250	Active refillers at six months. March 2027, or Christmas
1,000	Active refillers by year three, across three regions
\$2.55 vs \$12+	A schooner at home against a schooner at the pub
1 : 10	One wholesale account is worth about ten households

A system that is not refilling is worth nothing. Every activity in this proposal is tested against the refiller number.

The room is a destination, not a walk-in bar.

The Tap Room makes money on events and functions and loses it on walk-in trade. You settled that in principle: it is an events and local business venue. Your own words, that Oktoberfest is a sugar hit and you would take week-on-week revenue over it, are the clearest statement of strategy in three weeks of conversation.

What is left is whether the room reads as a showroom or an event space. That is your call inside 30 days, and everything here works under either.

Home entertainment, not beer.

Every household deserves beer on tap is your line and it stays as the ambition. The brand idea underneath it is what the product does to an ordinary Saturday, which is turn a catch-up into the one people talk about.

That puts the kegerator beside the outdoor kitchen, the high-end barbecue and the coffee machine, rather than beside the bar fridge. It changes who will partner with you and what the hardware has to look like. Christy owns the wording.

250 refillers is also the money number.

Break-even is about \$50,000 a month against a current run rate of \$35,000 to \$45,000, and one month has already hit it. You confirmed that 250 active refillers clears it. The six-month number and the money number are the same number.

Which opens the one question this proposal cannot answer for you. Christy has put 250 by Christmas on the table given the outdoor entertaining season. March 2027 or Christmas 2026 should be settled before this is signed.

PART 02

The work.

Seven workstreams, on your horizons.

AT A GLANCE

Seven workstreams. The first carries the other six.

	WORKSTREAM	THE MOVE
01	Connect the system	Nothing compounds until the website, POS and CRM talk
02	Switch existing owners	Your number one. They have already bought the hardware
03	Referrals, JVPs, ambassadors	18% of sales already, on a programme nobody can hold
04	The Tap Room as a destination	Events, functions, ticketed music and local business
05	Wholesale as a function	Demand exists. Follow-up does not
06	Brand, range and proof	Sharpened, not rebuilt. Proof you own and barely use
07	Governance	Four numbers, one page, one rhythm

Horizons are your own: 30 days to mid-October, three months to mid-December, six months to March 2027, one year to September 2027.

Connect the system.

Spending more on ads before this is fixed buys traffic the business cannot catch.

ACTIVITY	WHAT WE DELIVER	WHEN
Website upgrade	A CMS you run yourself, wired to GoTab, Fishbowl, the Pixel and the CRM. Integrations proven before launch, not promised	3 months
SEM	Search on the category nobody on the Gold Coast owns: beer at home, keg refills, keg systems	3 months
GoTab and Fishbowl	Every sale writes back to the customer record. We ready the CRM and the site so nothing is built twice	3 months
Trigger-based CRM	Consumption-timed reminders replace the blanket 90-day SMS. Four segments, one re-engagement flow	3 months
Meta Ads split	Switcher, giveaway, destination and retargeting, with a landing page for each rather than a home page for all	30 days
One monthly report	Four numbers on one page. Active refiller defined once, before the first report	30 days

Switch the owners who already have a system.

Your number one, and ours. They have overcome every objection already.

ACTIVITY	WHAT WE DELIVER	WHEN
Harvey Norman	Gift-with-purchase or first keg free at franchisee level, plus the buyer database and the outdoor living grouping	3 months
Kegland and Benchy	Buy or partner for the owner databases. A refill voucher in the box	3 months
Switcher campaign	One offer, one page: you already have the hardware, we are the beer, first keg on us	3 months
Lease-to-buy and delivery	Your launch items. Offer page, CRM flow and launch creative for both	3 months
Outdoor kitchen specification	A keg-and-tap unit as a standard inclusion. Visuals and a demand test before anything is manufactured	6 months

Referrals, JVPs and ambassadors.

Referral is already 18% of acquisition, on a programme nobody can hold in their hand.

ACTIVITY	WHAT WE DELIVER	WHEN
Referral programme	Tokens do not travel. A free keg does. Rebuilt around a free keg and a QR card an owner hands to a mate	3 months
JVPs and partners	The list, offer, outreach and follow-up from the CRM. Mark's venues, Zip, Value H2O, Jim's Mowing, the tour operators	3 months
Trades as a referral force	Plumbers and kitchen installers carry the same card, with a kickback and the tracking that lets you pay it	3 months
UGC and ambassadors	Kurt, Troy, Mitch, Aden and Ash. The brief, the shoot plan, the release schedule, the rights	3 months
Host a tasting	An owner pours for about twenty friends at home and earns on anything sold	6 months

The Tap Room as a destination.

Settled: the room is a destination. Showroom or event space is still your call.

ACTIVITY	WHAT WE DELIVER	WHEN
Oktoberfest and the giveaway	The first dated event. Campaign, artwork, entry mechanics into the CRM, and the follow-up that converts entries	30 days
Competitions, twice a year	About thirty systems each. The insider offer lands the moment someone enters	3 months
Local business programme	Lunch and after-work trade from the industrial area: offer, outreach list, collateral	3 months
Ticketed music and calendar	A replicable calendar, with the promotion built once and reused	3 months
Tours and tastings	Onto the circuit. The award and the bus parking are the reasons to stop here	3 months
Weddings and functions	Hens and bucks through to reception supply. Mark's roughly 300 weddings a year	6 months
Party rental and membership	A minimum keg guarantee replaces the \$75 barrier. One membership, not two	6 months

Wholesale as a function.

Bars have approached you and it has not converted. That is not a demand problem.

ACTIVITY	WHAT WE DELIVER	WHEN
Structure and KPIs	Targets, pipeline stages and reporting in the CRM, so the function exists before the person does. A brief for the next hire	3 months
Venue outreach	Event venues, niched venues and sporting clubs: the list, the offer, the twelve-touch sequence, run from the CRM	3 months
Club and venue offers	Club-branded kegs, season minimum guarantees, and rigs that move from footy to cricket	6 months

Brand, range and proof.

Not rebuilt. Sharpened around one enemy, overpriced pubs, and your own line.

ACTIVITY	WHAT WE DELIVER	WHEN
Where the category sits	Adopted 18 September. Home entertainment, not beer. Christy owns the wording	30 days
Key messaging by market	One page per segment: what we say, what we prove, what we ask	30 days
Customer journey mapped	First contact to first refill to reorder, with the CRM trigger at each step	30 days
Proof assets	The Crafted award, the reviews, no CO2, and the integrated units already selling and nowhere on the site	3 months
Designing for her	A product and design brief, not a campaign. The range, the RTD, the light and hydration story	6 months
The unit as an object	A design direction for hardware that earns a place on the bench or in the outdoor kitchen	6 months
Range and heroes	Social proof at the point of sale: most popular, award winner, what to eat with it	6 months
Campaign artwork	Oktoberfest, the switcher, the referral programme, the ambassadors and the calendar	Ongoing

Governance.

Agreed on 18 September. Ronnie locks the standing day.

ACTIVITY	WHAT WE DELIVER	WHEN
Meeting rhythm	A weekly 45 minutes with Harry and Justin, led by Christy. A monthly hour with both founders against the four numbers	30 days
Who does what	The responsibility matrix, agreed and dated. It stays a draft until you and Chris return the split	30 days
Reviews on your ladder	Mid-October, mid-December, March 2027, September 2027. Every review asks first whether active refillers moved	As dated

PART 03

How it runs.

The first sprint, the ladder, and what we need from you.

THE FIRST 30 DAYS

Your own 30-day list is the first sprint.

WHAT CLOSES

01	The shape decision, finished. Showroom or event space
02	Residential versus commercial. Where the energy goes
03	Key messaging and the customer journey. Delivered by us, signed by you
04	KPIs and the meeting rhythm. Four numbers, one definition of active refiller
05	The Jewell split. What we own, what Harry and Justin keep
06	Ambassadors named, Oktoberfest run, giveaway entries in the CRM
07	Settle \$2.55 as the per-schooner figure on the live ad
08	The 250 date. March 2027 or Christmas 2026

We work it with you rather than around you.

TIMELINE

On your ladder, not ours.

HORIZON	WHAT IS TRUE AT THE END OF IT
30 days Mid-October	Showroom or event space decided, and the Jewell split agreed. Messaging and journey signed on the home entertainment position. KPIs and the weekly rhythm set. Oktoberfest run. The 250 date chosen
3 months Mid-December	Website and SEM live. GoTab and Fishbowl connected, CRM triggers replacing the 90-day SMS. Lease-to-buy and delivery launched. Referral programme live, with trades carrying cards. Wholesale pipeline in the CRM. Next hire decided
6 months March 2027	250 active keg refillers, or December if you take the Christmas date. Weddings and functions selling. Membership redesigned. Designing-for-her and hardware-as-object briefs in market
1 year September 2027	Referrals, JVPs and online driving most system sales. Replicable events calendar running. Cashflow positive, Justin on a wage

Three years, five years and the exit sit on the summary sheet. This covers the first year of the climb.

Who does what, and how often.

HOW IT RUNS

Christy runs it	Christy Kilmartin leads the engagement: strategy, direction, and the call on what gets built next. Your first call on anything
Harry executes	Harry is the operator inside Tap That. Everything we design is built to be run from that seat
Weekly	Forty-five minutes with Harry and Justin, led by Christy. Ronnie locks the standing day
Monthly	One hour with both founders on the four numbers. Decisions taken in the room and recorded
Reviews	Mid-October, mid-December, March, September. A written review and a stop-or-continue conversation at each
Sign-off	One named person approves messaging, offers and anything that goes to market. We suggest Justin, with Chris consulted on brand and product

WHAT WE NEED FROM YOU

Seven inputs, and when.

INPUT	WHY, AND WHEN
Showroom or event space	The last piece of the shape decision. Within 30 days
The 250 date	March 2027 or Christmas 2026. It changes the shape of the first three months. Before this is signed
The Jewell split	Your mark-up of the workstreams: what we own, what Harry and Justin keep. At the first weekly check-in
One definition of active refiller	Before the first monthly report, or the number gets argued about instead of acted on
\$2.55 as the per-schooner figure	Confirmed on the live ad, and the other maths retired. Within 30 days
GoTab and Fishbowl timeline	It sequences the CRM build. Before the three-month sprint starts
Introductions	The ambassadors, Mark's venues, and the Kegland and Benchy contacts

PART 04

Investment.

Two options, one plan, one rhythm.

OPTION A

The ninety-day sprint.

Discover and Design already delivered, rack value \$20,000, charged at \$4,995 on acceptance of either option.

LINE	FEE
Foundation builds. Website rebuild with the buy path and proof pages, SEM set-up, trigger-based CRM with segments, three campaign landing pages	\$9,250
Programme design. Switcher offer and partner approach, referral programme, wholesale structure and hire brief, key messaging and the customer journey, Oktoberfest	\$8,500
Running the sprint, three months. SEM and Meta management, JVP and wholesale outreach, content and artwork, the rhythm and the report	\$3,250 a month, \$9,750
Option A total	\$12,500 + GST normally \$27,500

50% on acceptance, 50% at the mid-December review. Stop or continue at that review. The line fees are the standard rate and sum to \$27,500; the discount is applied to the total.

OPTION B

Twelve months.

An active refill customer is worth about \$2,400 a year. Option B pays for itself at thirteen additional refillers held for a year, and your own six-month target adds about 145.

LINE	FEE
Everything in Option A, delivered in the first three months	Included
Months four to twelve. Weddings and functions, membership redesign, the designing-for-her brief, range and hero marketing, club and venue offers, the events calendar, SEM, outreach, content and artwork continuing, the reviews at March and September	Included
Option B total	\$2,500 a month + GST normally \$5,500 \$30,000 over twelve months

Monthly in advance. Minimum three months, then stop at any review with a month's notice. Rates behind every figure: Client Director \$1,500 a day, Client Manager \$1,250 a day.

NOT INCLUDED

What sits outside the fee.

ITEM	HOW IT IS HANDLED
Media spend	Billed directly by Meta and Google. Management of spend above \$5,000 a month at 10% of the excess
Photography and video	\$1,250 a day, quoted per shoot
The Urban Legends booking widget	Scoped separately once the operator agrees to carry it
Third-party software and print	GoTab, Fishbowl, any booking tool licence, and print runs

All figures are Australian dollars, exclude GST, and include project management and administration.

Four decisions, and we start.

We propose the week of 28 September, which puts Oktoberfest on 1 October inside the first week and closes the 30-day sprint before the end of October.

- 01 Which option, A or B.
- 02 Who signs for Tap That Brewery.
- 03 The 250 date: March 2027, or Christmas 2026.
- 04 A start date.

Next.

Signed proposal back, and the first weekly check-in booked.

Christy Kilmartin leads it · Clent Jewell · clent@jewellprojects.com