



NINETY DAYS : proposed, and dated off the 15 September catch-up

NOW · TO FRI 18 SEPT

- Justin returns the committed moves
- Clent and Christy regroup after Thu 17th
- Settle the per-schooner figure, pull or fix the live ad
- Pick one definition of an active customer

SPRINT 1 · 22 SEPT TO 17 OCT

- Connect website, POS and CRM
- Consumption-triggered reminders replace the 90-day SMS
- Destination offer live: tours, weddings, functions
- Harvey Norman and Kegland conversations opened

SPRINT 2 · 20 OCT TO 14 NOV

- Wholesale role starts, with targets
- Membership attached to every system sale
- Award and proof assets across site and venue
- Lapsed split into cutting back and forgot

SPRINT 3 · 17 NOV TO 12 DEC

- Range cut to heroes, with the marketing behind them
- Wellness and light range briefed
- Designing for her, as a product brief
- Canning decision taken on costed numbers

Clent is overseas from the end of September. Sprint 1 ownership needs to survive that.

THE DESTINATION PROGRAMME

The room already makes money on events. This is about selling them deliberately.

Tours. Get onto the circuit. The bus parking is an asset, not a liability. Build the Urban Legends booking widget so operators stop coordinating venue by venue.

Weddings and functions. PR to tourism operators, event and wedding planners. The signature wedding brew turns one booking into reception volume and a take-home sample for every guest.

Ticketed events and collabs. Own the calendar rather than waiting for walk-ins.

Party rental is the quiet one. A system in a house for a weekend is a demo that the host runs for you, in front of exactly the people who might buy one.

Romance the Crafted Brewers’ Choice award everywhere in this. It is the reason a tour operator picks this stop.

PARTNERSHIPS TO OPEN

WHO	THE PLAY	LEAD
Harvey Norman	GWP or first keg free at point of sale, plus the buyer database	Clent
Kegland / corny keg	Buy the owner databases	Tap That
Benchy	Official partnership and database	Tap That
Mark’s venues	About 300 weddings a year across two venues	Clent
Zip water contacts	About 1,000 distribution points	Clent
Cannery next door	Costed feasibility, to settle the canning call	Clent

Named in the catch-up. None has been approached yet.

ARTWORK, ALREADY BUILT

Four A4 event flyers are print-ready in Tap That’s own format: weddings, bucks and hens, work functions, tours and tastings. Copy is a first pass and expects an edit.

Two image sets exist. One on commissioned concept photography, one on August site-visit photography. The concept set looks better and is right for a pitch. Anything going out as real venue marketing runs the venue set, or the four frames get shot properly.

What is still needed: a wording pass from Christy, the per-schooner figure settled before any price goes on a flyer, and a decision on whether these print or stay digital.

Tap That’s guidelines rule out anything that could not have been taken at Burleigh Heads. That is the test.

WHO DOES WHAT : R responsible · A accountable · C consulted

WORKSTREAM	JUSTIN	TAP THAT TEAM	CLENT	CHRISTY	JP DELIVERY
The shape decision	A	C	C	C	–
Connected data, CRM, site	A	C	C	–	R
Wholesale build	A	R	C	C	C
Destination programme	A	R	C	C	R
Partnerships	C	–	R	–	C
Brand, range, proof	A	R	–	R	C
Campaign artwork	A	C	–	C	R

Draft for the next conversation. Names against rows is the point, so nothing sits with everybody.

CHECKPOINTS

- **Thu 17 Sept.** Justin’s commitments back.
- **w/c 21 Sept.** Clent and Christy regroup, plan confirmed, owners named.
- **Fri 17 Oct.** Sprint 1 review. Is the data connected and are reminders live?
- **Fri 14 Nov.** Sprint 2 review. Wholesale pipeline and membership attach rate.
- **Fri 12 Dec.** Ninety-day review against the 1,000 systems north star.

Every review asks one question first: did the number of systems in market move?